Proposed FY 2017 Field Work Summary - Construction Preparation

» Perform detailed dam complex survey and inspection.
» This will document the current conditions of the dams and obtain more
detailed information on the existing beaver dam/pond complex.

» Establish alluvial material erosion and transport control measures and
stormwater BMPs throughout work area.

» Dewater Beaver Ponds 3, 4, 5 and divert Leviathan Creek flow around these
ponds using temporary piping similar to previous work in beaver ponds.

» Diverted water will discharge into Beaver Pond 2 to allow settling of
material suspended during diversion.

» Energy dissipation methods such as rip rap placement may be used as
necessary at the pipe outlet.

» Information obtained from this FFS will be used to inform the evaluation of
risk from these conditions and remedial alternatives in the Feasibility Study
(FS), and these remedial technologies may be integrated as components of
the final site remedy.
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Proposed FY 2017 Field Work Summary — Access & Gabion Dam
Construction

» Construct temporary access road near Beaver Dam 5 at washed out haul
road to cross to the west side of the creek in order to perform construction
activities.

» Temporary access may involve placement of crane mats or similar if pond
can be completely dewatered, or placement of a temporary culvert and
clean fill material to allow equipment crossing.

» Construct lower elevation, flow-through gabion dams just downstream of
Beaver Dams 3 and 5, only high enough to retain sediment behind existing
dams.

» Lower elevation gabion dams will significantly reduce the impounded
water volumes behind these dams. Beaver Dam 4 will be eliminated
entirely.

» Gabions used for dam construction are anticipated to measure only 2-3
feet high, significantly smaller than the existing beaver dams.

» Gabions will be constructed of 316L stainless steel or PVC coated steel for
improved durability.
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Proposed FY 2017 Field Work Summary — Existing Dam Removal

» Remove Beaver Dams 3, 4 and 5 using typical construction equipment such
as backhoes or excavators.

» Woody debris removed from the dam locations will be hauled off-site for
disposal or stockpiled for future disposal.

» Remove dewatering and diversion controls to allow flow to resume in
Leviathan Creek.

3

ED_001709_00001584-00003



Proposed FY 2017 Field Work Summary — Test Plot Establishment and
Monitoring

» Establish 8-10 test plots in the exposed alluvial areas exposed from the
reduction of impounded water volume behind gabion dams constructed.

» Test plots will be used to study effectiveness of various methods for
armoring or stabilizing alluvial material from erosion and downstream
migration.

» Rip rap with filter blanket, direct seeding, seeding using biodegradable
erosion control mat, seeding using synthetic erosion control mat.

» Test plots will each measure approximately 8 feet wide by 20 feet long,
and are anticipated to be located where Beaver Pond 5 previously
impounded water.

» Perform qualitative and quantitative monitoring of the test plots, remaining
dams and constructed gabion dams.

» Gabion dams will need to be monitored and beaver activity controlled per
existing depredation permits issued to USFS and LRWQCB in 2016.
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Beaver Dam Locations to be Removed

» Beaver Dams 3, 4, and 5 are
currently planned for removal.

» Beaver Dams 3 and 5 will be
replaced by lower elevation, flow-
through gabion dams.

» Beaver Dam 4 will not be replaced
as stored alluvial material from
behind the dam will be retained
behind the new downstream gabion
dam, as well as Beaver Dams 1 and
2.
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Estimated Beaver Pond Volumes

» Beaver Dams 3, 4, and 5 currently
impound 944,700 gallons, 57% of the
total impounded water in the beaver

i i dam/pond complex.

65,200 487,700

2,000 15,200 » Replacement of Beaver Dams 3,4 and 5

1,300 9,500 . . . .

6,600 49,500 with lower elevation gabion dams will

4,500 36,700 M M M

. . result in feducmg |mpqunded water

1,200 9.100 volumes in those locations by ~¥92%, and

6,500 48,600 . .

2600 19,500 overall will reduce the impounded water

i — volume in the beaver dam/pond

o 12000 complex by ~52%.
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- e » Removal of Beaver Dams 3, 4 and 5 will

o o reduce the stored woody debris volume
0 0 in the complex by approximately 30%.
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221,100 1,655,400
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Current Conceptual Site Model
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Planned Conceptual Site Model
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Gabion Dam Example
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